

solutions de collaboration et d'ingénierie logicielle

# Agile Dashboard - Backlog

www.enalean.com

#### Objectives

 Reduce the amount of informations on pages (performances)

Do not try to mix several concepts on same view


- ✓ → I don't care about current sprint content when I'm filling / organize / prioritize the Release backlog
- $\checkmark$  → I don't care about stories tasks when I do poker planning


....



## Release View – Backlog of release 1/2

As a Product Owner I want to organise the backlog of the release






"Placeholder, click to add a card"



## Release View – Backlog of release 2/2

As a Product Owner I want to organise the backlog of the release





#### **Release view – Sprint Planning**

As a PO + Team we want to select the stories for sprint planning

#### Release 6 **Plan stories** Content tab Backlog Stories to be done for Sprint 40 Stories to be done for Release 6 #723: Documentation #213: Gerrit Integration #213: Gerrit Integration #213: Gerrit Integration Story #28 ▽ Storv #23 ▽ Storv #96 ▽ Story #87 As a User, I want the As a Project Admin, I want As a user, I want my work documentation to be As a project admin, I want to be able to manage pushed to Gerrit replicated available in multiple to be able to migrate permissions on Gerrit languages (at least French repositories to Gerrit on Tuleap through Tuleap interface and English) Remaining story point: 3 Remaining story point: 3 Remaining story point: 2 Remaining story point: 3 #723: Documentation #213: Gerrit Integration #498: Mediawiki Story #798 ▽ Storv #82 ▽ Story #65 ▽ As a User I want to be As a User I want Tuleap to As a user, I want to be able notified when a Tuleap provide a simple but to create a new page in the repository is migrated to complete documentation Mediawiki service Gerrit Remaining story point: 1 Remaining story point: 2 Remaining story point: 1 #498: Mediawiki Story #74 ▽ As a project admin I want to be able to activate a Mediawiki service for my project Remaining story point: 5



#### Release view – Sprint Planning – Several Sprints

#### Release 6

